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Government of Nepal 

Ministry of Federal Affairs and General Administration 

Provincial and Local Governance Support Programme 

____________________________________________________________ 

2nd National Executive Committee Meeting 
June 10, 2020 

Aide Memoire 

1. The 2nd meeting of the National Executive Committee of the Provincial and Local 

Governance Support Programme (PLGSP) was held under the chair of Mr. Surya Prasad 

Gautam, Secretary, Ministry of Federal Affairs and General Administration (MoFAGA) on 

10 June 2020.  The main purpose of the meeting was to get updates on the 

implementation status of PLGSP, and  discuss and endorse the PLGSP Annual Strategic 

Implementation Plan (ASIP) 2020/21. The meeting was participated by senior officials of 

line ministries,  the representatives of the Joint Financing Agreement (JFA) partners, 

UNDP and local government associations (see details of the participants in annex). 

Considering the COVID-19 pandemic, the meeting was organized in a mixture of in-

person and virtual.  

 

2. Mr. Gautam started the meeting  by welcoming the participants and mentioned that the 

Constitution of Nepal marks a fundamental paradigm shift in the system, structure and 

thus the functioning of all level of Governments. He further added that PLGSP is the 

national framework programme of the Government of Nepal and it aims at attaining 

“Functional, sustainable, inclusive and accountable provincial and local governance". He 

briefly stated the broad working areas of the PLGSP and informed that the government is 

moving ahead with strong will to fulfill the national aspiration of “Prosperous Nepal, 

Happy Nepali”. 

 

He pointed out that given the coverage and scope of the Programme it has wide range of  

stakeholders including, several federal level agencies, all Provincial and Local 

Governments, including local government associations.  He stressed that the concerns and 

priorities of the province and local governments  have been included in the programme 

through a bottom-up approach. Mr. Gautam mentioned that the Provincial Coordination 

Committee (PCC) is the principal body to make decisions regarding PLGSP at the province 

level, as stated in the Programme Document approved by Government of Nepal. 
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He mentioned that due to delays in decisions and implementation, mainly due to COVID-

19 pandemic, PLGSP could not progress as expected. He further said that PLGSP has still 

been able to deliver some activities related to preparation of important guidelines, 

carrying out Local Government Institutional Self-Assessments (LISA), preparation of  

capacity development plans, implemention of SuTRA, preparation of a COVID-19 needs 

assessment framework and recovery plan guidelines. 

 

Mr. Gautam, while highlighting the ASIP 2020/21, mentioned that it has been prepared 

through wide consultations, through a bottom-up approach. It aims at fostering broad 

collaboration with development partners and government agencies, facilitating a 

cooperative form of federal system through policy and legislation support, capacitating 

Provincial and Local Governments in performing their responsibilities, enabling them to 

promote gender equality and social inclusion and accountability to citizens. An attempt 

has been made to make the ASIP responsive to the evolving COVID-19 pandemic in line 

with the adaptive and flexible approach of the PLGSP. 

 

Mr. Gautam pointed out that the program has identified the PCGGs as a major vehicle to 

deliver the services to LGs in a sustained manner. The Government of Nepal has made a 

strategic decision to that end to transfer the LTDA regional centers to all Provincial 

Governments. Gandaki Province has already established the PCGG. He expressed hopes 

that the PCGGs will start functioning in all provinces from the beginning of next FY. He 

added that the Innovative Partnership Fund (IPF) is a special component of the program 

and that there is a need to develop operational guidelines and initiate implementation 

from FY2020/21 . 

 

Mr. Gautam mentioned that the fiduciary risk is a sensitive issue and that there is a need 

to develop and implement strong fiduciary risk mitigation measures in PLGSP with zero 

tolerance on iregularities. He emphasized the needs for addressing the COVID-19 

pandemic through PLGSP as underlined by the PCCs in an unequivocal manner. He urged 

all stakeholders to consider this aspect as well.  

 

He underlined the need for bringing all non-coordinated and non-aligned 

programs/projects in the area of sub-national governance under the framework of PLGSP, 

the National Framework Programme of Government of Nepal. 

Finally, the chair thanked all development partners for their participation and wished a 

fruitful discussion to approve the ASIP.  
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The Agenda of the meeting was presented as follows:  

3. Highlights on Implementation Status of PLGSP 2019/20 

4. Highlights on ASIP 2020/21  

5. Discussion  

6. Decisions  

7. Closing remarks  

Ms. Cynthia Rowe, Co-chair, Head of Governance, DfID, while delivering opening remarks, 

mentioned how the context is increasingly challenging due to COVID-19 and the lockdown 

and appreciated the initiatives taken by MOFAGA/PLGSP to work in the COVID-19 context. 

She further appreciated the progress made to date, despite the current situation, including in 

recruiting the technical staff and establishing the PCGGs. 

Ms. Rowe expressed expectations that the programme should be relevant in the current 

situation in which the PLGSP will work. She further added that in these times, it is 

increasingly important for all stakeholders to stand together and communicate with each 

other to devise strategies to overcome the challenges. 

She pointed out that DPs expect close coordination with MoFAGA as well as with provincial 

and local governments on operationalizing the PCGGs and IPF and shared the importance of 

the IPF to address the demands of the local level in an inclusive manner.  

Highlights on Implementation Status of PLGSP  

Mr. Ramesh Adhikari, National Programme Manager/Under Secretary, MoFAGA, while 

highlighting the implementation status of PLGSP, mentioned the following progress: 

● MOFAGA have drafted 13 different model laws for local governments in a consultative 

manner with the support of PLGSP.  

● disseminated the report on Federalism Capacity Needs Assessment Study report to all 

Provinces and Local Governments . 

● Carried out various consultations and meetings between OCMCM and other related 

ministries in all provinces. 

● piloted the LISA tool in seven local governments (one in each province) 

● Developed a COVID-19 reporting MIS (C-MIS) for local governments. 

● Conducted  a need ssessment framework of implications of COVID-19 to the Local 

Governments  

● Developed a guideline for the local governments to carry out rapid need assessments 

in the context of the Pandemic as well as for recovery plan preparations.  

● Continued ICT support to province and local governments to strengthen the 

foundation for e-governance. 

● SUTRA introduced in all 722  local governments. 

● Preparation of IPF guideline is initiated and will be finalized by September 2020. 
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● PCGG is established and functional in Gandaki Province. It will be established and 

operational in all provinces from the beginning of the FY202021  

 

TA Staff recruitment 

● Status of the total 11 required position in the PCU: 4 completed, 4 under process, and 3 

decision pending.  

● Status of the 49 required positions in the PPIUs: 7 completed, 28 under process, 7 

pending due to lockdown, and 7 decision pending. 

● Status of the total 49 required positions in the PCGGs: 21 completed, 14 under process, 

7 pending due to lockdown, and 7 decision pending. 

 

● Due to the COVID-19 pandemic, PLGSP have faced delays in selecting TA staff and 

deploying them in the respective duty stations. 

 

Learning 

● Adaptable and flexible capacity development support to all levels of governments is 

more relevant than ever to respond to COVID-19. 

● ICT support initially provided to PLGs worked very well towards creation and 

development of proper and effective ICT infrastructure and integration for 

optimization of data use.  

● PCGG operationalization has been proved  most desired need to provide capacity 

development support to LGs and PGs 

● Importance of coordination and collaboration has been increasingly underlined in the 

current context. 

● Relevance of local government engagements to better address local context. 

  

II. Highlights on Annual Strategic Implementation Plan 2020/21. 

Mr. Ramesh Adhikari presented in brief the PLGSP ASIP 2020/21. He mentioned that the ASIP 

has followed some guiding principles including,  the participation of and ownership by the 

provincial and local governments, promotion accountability to the citizens, and 

mainstreaming GESI for addressing unequal power relations. Also, it has taken  the COVID-19 

impact into  its account. The ASIP 2020/21 has been prepared with some key strategies, 

including: 

i) Ensure that the programme is responsive to the demands and priorities of the PLGs. 

ii) Active involvement by all relevant ministries and entities at the federal level;  

iii) Institutionalize the mechanisms to coordinate and collaborate between PCU, PPIUs 

and PCGGs, Federal Ministries, LG associations, and DPs, among others;  
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iv) Ensure coordination and harmonization with all DPs working on sub-national 

governance; 

v) Mobilize volunteers and experts to provide technical support through online 

trainings, workshops, and orientations to PLGs and  

vi) Follow adaptability and flexibility in reference to the COVID-19 pandemic. 

 

Mr. Adhikari highlighted the following activities as key priority of the ASIP 2020/21: 

 Make PCGGs functional in all provinces at the earliest possible; 

 Organize trainings and orientations (virtually or in-person) for local elected 

representatives and staff; 

 Mainstream GESI in PLGs by supporting them to prepare GESI strategies and conduct 

budget audits from a GESI lens; 

 Organize a dedicated training for elected representatives representing Women, 

Madheshi, Muslim, Dalit, Ethnic minorities and other disadvantaged groups; 

 Establish institutions and finalizing operating guidelines for the IPF to initiate its 

operation by early 2021; 

 Learning and knowledge management, establishing baseline for PLGs, third party 

monitoring, documentation of success cases and communications 

 

Mr. Adhikari, in addition, elaborated on proposed activities in the ASIP 2020/21 to be 

implemented at federal, provincial and local level. The following are the activities by outputs: 

 

The proposed activity under output 1 include: to formulate model regulations and operational 

guidelines; to assess the existing Acts, regulations and guidelines in support of provincial and 

local governments; and to formulate communication policy for provincial and local 

governments. 

 

In case of output 2, the main proposed activities are: 

i) Prepare model fiduciary risks reduction action plan of provincial and local 

governments; 

ii) Develop planning and monitoring software/ guideline for LG; 

iii) Develop training standardization tools for quality control; 

iv) Develop CD software for PCGG in the area of drafting necessary rules, regulations, 

guidelines, SOPs, curricula and developing integrated reporting system etc.; 

v) Review / prepare training modules;  

vi) Conduct study on local level spatial distribution/supply chain;  

vii) Conduct mapping of donor support in the area of federal governance; 

viii) Prepare operational guidelines on public expenditure management and standard 

for local government; 

ix) Review and revise LISA guidelines; 
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x) Conduct stock-taking of tools and products prepared/used by government and 

DPs; 

xi) Organize MToT on Mid Term Expenditure Framework (MTEF) for resource person  

xii) Prepare audit arrear clearance policy. 

 

In case of output 3:  

i) Conduct policy analysis to implement effectively decisions of the Inter- Provincial 

Coordination Council meetings;  

ii) Develop inter-governmental coordination and collaboration strategy and 

procedure; 

iii) Organize National Steering Committee (NSC), National Executive Committee (NEC), 

Fiduciary Risk Management, Technical Assistance Sub Committee (TASC); 

iv) Conduct policy analysis to implement effectively decisions of the   Provincial 

Coordination Council meetings; 

v) Organize consultative workshop at province level with officials of provincial and 

local governments; 

vi) Organize seminars on IT and PFM. 

 

In case of output 4, the major activities are: 

i) Formulate Acts and regulations of provincial governments; 

ii) Review existing Acts and regulations adopted by LGs and provide necessary 

feedback for improvement.  

 

The proposed activities under output 5 are  

i) Mainstream GESI in provincial governments;  

ii) Organize orientation to PG on Gender Rresponsive Budget (GRB) formulation;  

iii) Support and conduct Provincial Coordination Council meeting/follow-up; 

iv) Develop monitoring mechanism for internal control system in PG; 

v) Conduct public hearing /public auditing; 

vi) Organize periodic press meet, TV program and publication.  

 

The main activities proposed under output 6 are:  

i) Develop IT based management system in OCMCMs;  

ii) Strengthen public financial management system of PGs;  

iii) Update website of PGs;  

iv) Improve public service delivery management systems;  

v) Introduce e-attendance systems with required equipments and guidelines for PGs;  

vi) Provincial Civil Service Information system established and operationalized;  

vii) Strengthen Planning and Budgeting System in PGs. 
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The main activity under output 7 is to establish Provincial Center for Good Governance 

(PCGG) by restructuring existing Regional Training Centers of LDTA. Prepare PCGG 

operational guidelines 

 

Major activities to be implemented at local level are related to output 8 - 14 which are as 

follows:  

i) 480 LGs RAC members and officials oriented on RIAP 

ii) 45 local governments adopted Internal Control Guidelines 

iii) 79 LGs established and operationalized Disaster MIS  

iv) Workshop organized in 7 provinces on audit arrear settlement 

v) 300 LGs conducted public hearing and public audit 

vi) A horizontal and vertical accountability mechanism for local government 

developed 

vii) 12 LGs coached/mentored in internal control guideline  

viii) 753 LGs mainstream GESI 

ix) 350 LGs conducted GESI budget audit 

x) Produced and disseminated good practices on GESI, Planning, Judicial Committee, 

serice delivery and  procurement etc, of Local Governments and PGsJingle on GESI 

transmitted from national and local media.  

xi) Trained 4,000 elected representatives and staff of PG on various thematic areas 

xii) Oriented 75 specialists/experts and 16 support staff on federalism, governance 

and their role/responsibilities in PLGSP  

xiii) Trained 100 Master trainers and FederalLevel Government Instittuions including 

MOFAGA  on different areas of capacity development based on the demand.   

xiv) Trained 20,000 elected representatives and staff of LGs on various thematic topics 

including GESI.  

xv) Organized workshop with LG associations organizations and disseminated 

proceedings on federal issues 
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The Total budget for 2020/21 is Rs 3577.279 million of which Rs 43.9 million is from GoN, Rs. 

3160.060 million from JFA, and Rs. 373.319 million from TA source. Distribution of budget (in 

thousands) by outputs is given below. 

Output Summary of Budget (NPR, in 000) 

Output 
PPIU PCGG FCGO PCU Total Budget % of 

Total GoN JFA GoN JFA GoN JFA GoN JFA TA GoN JFA TA Total 

Output 1 0 0 0 0 0 0 0 11800 4125 0 11800 4125 15925 0.45 

Output 2 0 0 0 0 0 0 0 20900 16520 0 20900 16520 37420 1.05 

Output 3 0 0 0 0 0 0 1500 25000 0 1500 25000 0 26500 0.74 

Output 4 0 18100 0 0 0 0 0 0 0 0 18100 0 18100 0.51 

Output 5 0 46490 0 0 0 0 0 0 0 0 46490 0 46490 1.30 

Output 6 0 70390 0 13500 0 0 0 0 0 0 83890 0 83890 2.35 

Output 7 0 0 0 350000 0 0 0 0 0 0 350000 0 350000 9.78 

Output 8 0 0 19170 456060 48 192860 0 278800 0 19218 927720 0 946938 26.47 

Output 9 0 0 0 30000 0 0 0 0 1000 0 30000 1000 31000 0.87 

Output 10 0 0 0 145300 0 0 0 0 0 0 145300 0 145300 4.06 

Output 11 0 0 0 3000 0 0 0 9000 0 0 12000 0 12000 0.34 

Output 12 120 1050090 0 0 0 0 0 0 2500 120 1050090 2500 1052710 29.43 

Output 13 0 0 0 101230 0 0 0 0 17350 0 101230 17350 118580 3.31 

Output 14 0 0 0 245000 0 0 0 5000 0 0 250000 0 250000 6.99 

Operation 
Cost 

0 42350 7700 26950 0 0 15362 18240 331824 23062 87540 331824 442426 12.37 

TOTAL 120 1227420 26870 1371040 48 192860 16862 368740 373319 43900 3160060 373319 3577279 100.00 

 

IV. Plenary Discussion  

After the presentation by the National Programme Manager, the floor was open for 

discussions. Following are the major comments and feedback: 

Mr. Shivaram Neupane, Joint Secretary, MoWCSC expressed that PLGSP is a good initiative to 

address the gaps among the three levels of governments. He made a query on how the 

concept of the programme would be institutionalized and would be taken to the local level. He 

shared his experience from implementing women and children related activities at the local 

level and said that the local governments did not fully own the activities that were formely 

implemented by the Distirct Level Women and Children Offices.  

Mr. Yubaraj Subedi, Joint Secretary, MoEST said that about 90% of the work of the ministry is 

now transferred to local governments and he feels that the coordination between provincial 
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and local governments requires improvement. He pointed out that PLGSP’s role can be 

important in this connection. Mr. Subedi mentioned that management of community schools 

is one of the areas where the LGs have to be involved and we can work together. He pointed 

out that the COVID crisis can be better addressed in collaboration with other ministries as 

well. 

Mr. Shanker Nepal, Joint Secretary, OPMCM, mentioned that strengthening interprovincial 

coordination lies with OPMCM but he is not able to talk much on content since he is not being 

updated on the documents at the moment. Mr. Nepal suggested PLGSP to focus on filling the 

gaps between the provincial and local governments and coordinate and consult with other 

relevant ministries while delivering the trainings through the PCGGs.  

Ms. Cynthia Rowe, Head of Governance, DFID / DP-Chair: Pointed out that the ASIP 2020/21 

needs to clarify the relevant comments and suggestions received from this meeting and that it 

should provide more detail on how PLGSP can address the changed situation due to COVID-

19. She further stated that coordination between federal, provincial and local government is 

very important and that the ASIP should cover how it would be operationalized. 

She opinioned that, though there are not yet formal reports, there is an increased risk and 

occurence of gender based violence (GBV) during the lockdown and in quarantine sites. The 

response to COVID-19 should also take such issues into account.  

Ms. Rowe emphasized on maintaining transparency and accountability while implementing 

the programme activities and ensuring the achievement of the results. 

She mentioned that PCGG is a priority of the PLGSP and it would be good to develop a detailed 

timeline for the establishment and operationalization as soon as possible. Furthermore, 

regarding the IPF, she reminded that headquarters of respective DPs need to approve the 

guideline  related to the IPF. This fact needs to be taken into account  while developing the 

timeline in this regard.  

 

She suggested to closely work with provincial and local governments to design robust 

Innovation Partnership Fund Schemes with high level of transparency and fairness in the 

selection of the schemes. Ms. Rowe mentioned that the fiduciary risk assessment for the IPF is 

very important and that it would be good to discuss this further with MoFAGA, Development 

Partners (DPs), Provincial and Local governments and work out the mitigation measures. She 

also stated that this is the peak time to carry out monitoring and evaluation activities to 

capture learning and make improvements in the PLGSP.    

 

She pointed out that the ASIP requires a quick check on consistency and a timeline would be 

useful for DP to provide inputs.   
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Ms. Dagny Mjos, the Head of Development Cooperation of the Royal Norwegian Embassy, 

acknowledged MoFAGA’s efforts to select the technical assistance provider, establishing the 

PCU, and PPIUs for the implementation of the project. She also acknowledged UNDP for 

making good efforts in hiring required technical staff. She appreciated MoFAGA’s efforts to 

develop the ASIP in the lock down situation and hoped that MoFAGA will take concrete action 

to establish PCGGs, the key vehicles to implement the PLGSP. Ms Mjøs also acknowledged 

MoFAGA’s efforts to prioritize gender equality and social inclusion, and requested the PLGSP 

to be more proactive and strategic to address GESI related needs. Ms Mjøs reiterated the 

importance of mitigating fiduciary risks, and requested MoFAGA to develop a fiduciary risks 

mitigation action plan.  

 

Ms. Ayshane Labe, Resident Representatives, UNDP, appreciated the support and cooperation 

by PLGSP to recruit the technical staff. She commended the efforts to  set up PPIUs at the 

province level during such difficult times. She also recorded her  gratitude for chosing  UNDP 

as the technical assistance partner of the  PLGSP. She appreciated the PLGSP’s efforts to adapt 

to the COVID-19 context. She recognized PLGSP’s efforts to include Gender Equality and Social 

Inclusion (GESI) and expressed an expectation that MoFAGA will be further proactive to 

promote GESI in the PLGSP.  

 

She further mentioned that DPs expect that the PLGSP should work closely with them on the 

fiduciary risk assessment and in preparing its action plan, and on operationalizing the IPF and 

PCGGs. 

 

Mr. Nawaraj Gelal, spokesperson, ADCCN, mentioned that all stakeholders should work under 

national framework of PLGSP and advised that PLGSP should not by-pass the LG associations. 

He pointed out that the PLGSP should recognize the role of LG associations and should 

actively coordinate and engage them in PLGSP planning and implementation. 

Mr. Hom Narayan Shrestha, President, NARMIN, mentioned that the importance of the local 

governments has been underlined by the outbreak of the COVID-19 pandemic and suggested 

PLGSP to work in close coordination with LG associations. He appreciated the seriousness of 

the NEC towards addressing the priorities of the provincial and local governments and 

wished for it to be practical. He expressed his concerns that the role of LG associations in 

PLGSP has not been thoroughly discussed and added that a programme implemented without 

participation of intended beneficiaries would not be a success.  

Mr. Ashok Byanju, president, MUAN, mentioned that the association has put forward its 

opinion that LG association can play important roles in the PLGSP, but that this has not yet 

been addressed. He pointed out that the programme support is for the short term, and that 

institutional strengthening of the LG associations is important to continue the services after 

the programme ends. He strongly called for including representatives from LGs associations 

as members in the NEC and PCC.  
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Mr. Janak Raj Sharma, Under Secretary, MoF, mentioned his experience that most of the 

programme would be good, but that it might be difficult to implement. Mr. Sharma pointed 

out that we, the representatives of local governments and development partners, all talked 

about improving the overall task of the programme but that it is also important to build 

ownership at the local level. He also suggested to think further on how the ownership can be 

increased at the local level.  

 

V. Response on Comments 

Mr. Jayanarayan Acharya, National Programme Director and Joint Secretary, MoFAGA 

acknowledged the valuable comments and suggestions received from the participants. Mr. 

Acharya agreed with the concern raised on the needs for institutionalizing the concept of the 

programme and building ownership of local governments.  He mentioned that MoFAGA is also 

working in the same line and will discuss further with local governments, development 

partners and other stakeholders to make improvements. Mr. Acharya assured that the other 

issues raised will also be discussed at MoFAGA along with other stakeholders as the 

programme document have been approved by the Government of Nepal. 

 

VII. Decisions  

1. The National Executive Committee acknowledged MoFAGA’s efforts to initiate PLGSP 

implementation from FY 2019/2020 although the program approval was delayed and 

COVID-19 has challenged implementation since March 2020. NEC recommended 

MOFAGA/ Program Coordination Unit (PCU) to expedite the implementation of the 

programme in the remaining months of the 2019/20, adapting to the new situation 

and making the programme responsive to the COVID-19 pendemic.  

 

2. The National Executive Committee took note of the guiding principles, strategies and 

approaches adopted to formulate the ASIP 2020/21. The Committee also appreciated 

the PCU’s efforts to coordinate with the Provincial and Local levels while developing 

P/ASIP and acknowledged the process the Offices of Chief Ministers and Council of 

Ministers adopted to bring the stakeholders together and come up with agreed 

activities for 2020/21 even during the current crisis. Acknowledging the important 

feedback and suggestions received from the members in the NEC meeting, the 

Committee approved the ASIP 2020/2021 provided that comments from DPs and 

other members of the Committee will be further included in the final ASIP. A three-

member joint team of the MoFAGA and JFA-DPs, led by the National Programme 

Manager  is formed to incorporate the relevant comments and suggestions in the ASIP 

by 25 June 2020. The Committee authorizes the Ministry of Federal Affairs and General 

Administration to approve the revised ASIP 2020/21 in consultation with the JFA-DPs.  

 

3. The Committee acknowledged the efforts MOFAGA/PCU made to backstop and 

coordinate with OCMCMs to operationalize PCGGs at the earliest possible. NEC 
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suggested MoFAGA to provide necessary institutional and legislative support if any to 

OCMCMs so that PCGGs are  operationalized at the earliest possible and start providing 

capacity development services to the local governments in line with the PLGSP 

programme document.   

 

4. The Committee  authorizes Programme Coordination Unit (PCU) to develop an 

Innovative Partnership Fund (IPF) Operational Guideline by September 2020 in close 

consultation with Provincial and Local Governments, and in coordination with the DPs. 

Once jointly agreed by the MOFAGA/PCU and DPs, the Committee asks the PCU to 

submit the guideline in the next NEC meeting for final review and approval.  

 

5.  The Committeee asks  PCU to complete a baseline survey of the PLGSP as well as its 

Monitoring, Evaluation and Learning Framework by September 2020 and submit these 

documents in the third NEC. The Committee guides the PCU to work closely with DPs 

to come up with common understanding on overall framework on third party 

monitoring.  

 

6. The Committtee directs PCU to present PLGSP Fiduciary Risk Mitigation Action Plan in 

the third NEC for review and endorsement.  

 

7. The NEC further recognizes the importance of coordination between PLGSP as the 

Government of Nepal’s framework for capacity building for Provincial and Local 

Governance, and other governance programmes. This is further underlined during the 

COVID-19 crisis, with the critical role that Provincial and Local Governments play in 

the response. PLGSP is urged to coordinate further to encourage other partners and 

programme at the  PCC level to avoid duplication, encourage learning of lessons, and 

sharing and scaling up of good practices.  

 

8.  The Committee suggested PCU to strengthen coordination with LG Associations 

including MuAN and NARMIN in decision making to implementation of the PLGSP. 

 

VI. Closing  

Mr. Jayanarayan Acharya, Joint Secretary, MoFAGA, on behalf of the chair, thanked all 

the participants for active participation and for valuable suggestions and comments. 

Mr. Acharya mentioned that all the comments and suggestions have been noted down 

and will be taken as inputs to make changes in systems and approaches. Finally, Mr. 

Acharya closed the meeting mentioning that the decisions of this 2nd NEC meeting will 

help PLGSP implementation move forward during the ongoing adverse condition of the 

country due to COVID-19. 
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